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2.0907 County Columbarium (Fiduciary)
Project Details: The County Fiduciary's paupers gravesite at the City cemetery is estimated to have 

approximately 1-1/2 to 2 years of available space. As of April 2012 they have 30 remaining 
plots.   An application to Bureau of Land Management to modify the County's lease for the use 
of the Avenue 6E and County 12th Street site has been initiated.  Approximately 36 acres is 
desired.  The cemetery would require an environmental review, design, subdivision platting 
for burials, memorial wall for cremations, grading, access roads, fencing the site (phase 1 = 5 
acres), and a maintenance shop for the necessary equipment.

Project Status:  On 04/04/2018 Bureau of Land Management provided an update on the Notice of Realty 
Action draft, approval by their State office is expected this month.  The Notice of Realty Action 
may then be published in the Federal Registry.  Requested Bureau of Land Management to 
update status on 05/16/18, response pending.

1/11/19   Due to the delay with Bureau of Land Managment, a plan to place a columbarium at 
the Department of Development Service site is being looked at.  Engineering Division will 
consult with an architect to develop a plan for the construction of the columbarium.   
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2.0907 County Columbarium (Fiduciary) - concluded
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NA
Project:

NA

Project Status: Completed

2.1702 Underground Tank Replacement (Sheriff's Office)
Project Details: The current underground tanks (unleaded (5,000 gallons) & oil waste) are 30+ years old. Due 

to environmental and liability concerns, the tanks need to be removed and relocated.   

Maps/Images:
2.1703 Administration Building (198) Renovation of 1st Floor

Project Details: With the Elections Services department move to 197 S. Main Street, approximately 1750 
square feet of office space is currently unoccupied on the main floor of the County Admin 
building. Adjacent to this space, the Human Resources department has outgrown its current 
2250 square feet of office space. This project would allow for the remodel of this combined 
spaces in three separate phases:  1. Remodel current unoccupied space to include two offices 
and two work stations to temporarily house OMB, as well as add two additional offices for HR 
staff, 2. Remodel west end of HR office space, adding two offices and three work spaces for 
permanent location of OMB, and 3. Remodel east end of HR office space, adding one office for 
Deputy Director, two work spaces, remodeled south exterior entrance and creation of 
break/meeting room for both departments. The existing vault in the center of the unoccupied 
space would be left unchanged, but would be utilized by HR for storage of secure documents. 
This project would utilize the JOC project delivery method to reduce/eliminate design and 
construction admin. expenses.

Project Status: Unfortunately we had to resolicit the project.  This project is going before the BOS on August 
22, to award. 

Maps/Images:
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2.1801 Fire Alarm System Upgrade - Justice Center
Project Details: The current fire alarm system at the 250 Courthouse/Justice Center is over 12 years old and in 

need of replacement. It was an off-brand that was nearing the end of production when it was 
installed (during original construction of the facility). The system is no longer being supported 
and parts are becoming obsolete. Service calls are routed to Tucson, adding to overall 
maintenance and repair costs when service is needed on the system. The desire is to replace 
the system with a Honeywell Notified system, which is what we have at the majority of our 
facilities. Streamlining these systems results in more efficient maintenance operations, 
reducing costs and simplifying service. The Notified model is a well-known and reliable model 
of fire alarm system, which Facilities Management staff is very familiar with.

Project Status: Project is completed.  We schedule another re-inspection with the city for July 16.  

Maps/Images:

2.1704 197 Main Street Renovation, Phase II
Project Details: The second phase of the renovation project at 197 S Main Street consists of completing 

approximately 5500 square feet of space on the main level, and 4900 square feet of space on 
the mezzanine level. In its current state, the space has been a concern to the current building 
tenants, with various health concerns having been reported. The completed space would 
consist of a new Board of Supervisors auditorium (with seating for up to 100 individuals), 
which could be subdivided into smaller training/professional development rooms, individual 
offices for supervisors, an executive session conference room, restrooms, an expanded office 
for the Elections Services department and offices, work areas and studio for the 
Communications department. The mezzanine level would be finished to a state where it could 
be utilized for storage as well as certain Communications department equipment.

Project Status: Project was awarded to Pilkington as a CMAR project.  We're working with the team and 
hoping to startthe project late August.   
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Project Details: There is currently no permanent power to the North Gila Transfer site or the County's waste 

tire facility.  By running power to these facilities the Department will be able to install security 
and safety lighting in the hopes of curbing break-ins at the waste tire facility and illegal 
dumping outside the transfer site.  Lighting will also provide flexibility in the hours of 
operation of both facilities.  Permanent power will also allow for the  future construction of an 
enclosed office space at the facilities, allowing staff to get out of the elements to complete 
administrative paperwork and for breaks and meals. 

Project Status: Preliminary drawings have been developed by Arizona Public Service (APS) and submitted to 
the Department for approval. They show the underground line extension with the overhead 
crossings for the two canals that are within the project area.  APS revised their preliminary 
plans in late March to avoid utility conflits.  APS requires easements/permits from the U.S. 
Bureau of Reclamation for the canal crossings and is currently negotiating those permits 
through their Phoenix office.  APS anticipates it could take 6-9 more months to secure the 
permits which will push construction ot FY19/20.

Maps/Images: NA

Project Status: Completed

Maps/Images: NA
2.1807 APS Power to Waste Tire Facility & North Gila Transfer Site

2.1806 Parking Lot Improvements, various locations
Project Details: This request pertains to the renovations of parking lots and access drives at five County 

facilities - 300 Parking Garage (revise ADA parking/access to current code), 410 Adult 
Probation (parking lot rehab), 2200 Health Dept (rehab), 2351 DDS (rehab, including repair of 
abandoned monitoring wells)*, and 2440 Juvenile Justice (rehab). Once complete, these sites 
will enter the new Facilities Management parking lot preventive maintenance program.
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Project Status: Nicklaus Engineering, Inc. (NEI) was selected as the consultant to complete the environmental 
work.  NEI received approval of the proposed work plan on December, 2018.  Field work, 
including soil and groundwater sampling have been completed and the Summary Of Findings 
was submitted to ADEQ in May, 2019.   The proposed plan for lead remediation is currently 
being reviewed by ADEQ.  NEI also coordinated a site visit by the US Army Corps of Engineers 
(USACOE) in September, 2018 to determine if a wash running through the site would be 
considered a jurisdictional water of the US and trigger federal permit.  It was determined that 
the wash was not jurisdictional and we are awaiting written confirmation from the USACOE.

Maps/Images: NA
2.1810 Adair Archery Range Environmental Remediation

Project Details: In 2006 Yuma County entered the Voluntary Remediation Program with the Arizona 
Department of Environmental Quality (ADEQ) to remediate lead contaminated soil at the Adair 
Archery Range caused by an ore processing mill that operated in the late 1800s to early 1900s.  
Remediation efforts were subsequently completed and the archery range reopened in 2007.  
However, the required Declaration of Environmental Use Restriction (DEUR) and No Further 
Action (NFA) determination were not received by ADEQ.  For the County to now record the 
DEUR and receive an NFA determination by ADEQ, additional soil and water sampling and 
possible remediation needs to take place to meet current lead exposure thresholds, which 
have decreased since the initial remediation in 2006.  

2.1809 Public Works Admin Building Covered Employee Parking
Project Details: Providing covered parking for Public Works field staff will reduce exposure of employee 

vehicles to the elements, particularly during the summer months.   Covered parking will help 
reduce the interior temperature of employee vehicles providing a small respite from the heat 
after working in the summer sun for 10 plus hours per day.

Project Status: Project completed February, 2019.
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2.9802a Miscellaneous Renovations Project 1a

Project Status: Juvenile - Phase II, carpet  replacement is completed. Justice Center - We installed the  
new (3) VFDs in units 2,3 &4 and postponed the replacement of the coupling & gasket  
on the close loop until the winter months due to the weather.  Up-graded access 
system in various facilities and incorporated them into the IT network system.  Justice 
Center - Made modifications to the lift station to accomodate the new grinder.      

Maps/Images:

Maps/Images:

Project Details: See attached sheet for individual project justification and estimated cost. These are 
the various high-priority small project requests (under $100,000 each) to be 
accomplished at the following facilities: 2440 Juvenile Justice, 168 Historic Courthouse, 
250 County Justice Center, 198 County Administration, 405 Adult Probation, 2351 
Development Services, South County Justice of the Peace (JP2), and 2717/2725 
ITS/Facilities Management.

2.1810 Adair Archery Range Environmental Remediation - concluded
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4.1701 Valley Vista (Somerton & Moctezuma (San Luis) and Pecan Shadows (Yuma))
Project Details: The following are the building and site improvements that will be performed: (1) Apply seal 

coating (Valley Vista -VV); (2) Repair School Bus Ramada (VV); (3) Replace stoves and kitchen 
hoods (VV); (4) Replace electrical outlets & Switches (VV); (5) Replace Kitchen countertops & 
cabinets; (6) Replace bathroom cabinets and sink faucets (VV, Pecan Shadows -PS, Moct); (7) 
Replace washer faucets (VV); (8) Replace floor tile (VV 13-6). Item #7 was removed and is 
replaced with (9) Replace refrigerators (Pecan Shadows), item #2 was removed due to the fact 
that it only cost $616.37 remainding balance divided into other items.  

Item (3) Replace stoves and kitchen hoods  has been completed as of 12/31/2018;  item (1) 
Apply seal coating (VV) has been completed as of 1/31/19; item (9) Replace refrigerators (PS) 
has been completed as of 2/28/19.  Working on items #4 replace electrical outlets & switches; 
item # 8 replace floor tile; #5 replace kitchen countertops and cabinets only 5% completed; 
item #6 replace bathroom cabinets and sink faucets only 7% completed.                                                                                                                                                                                            
Overall expended amount as of 03/31/19 is at 62% of the total of CIP budget.  Please see 
attached CIP form.                                                                                                                                      

Maps/Images: NA
5.1301 Main Detention Unit - Fire Alarms System Replacement

Project Details: Replace antiquated (1986) fire alarm system with new fire alarm system for the Yuma County 
Detention Center.

Project Status: CIP budget authority was increased by $ 213,938.  The project's FY19 budget is now $891,798.

Completed.

Maps/Images: NA

Project Status:
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Project Details: Department of Development Services is requesting funding to replace its permit management 

software. In two years, our current software will no longer be supported by the vendor or 
operating system. A complete description of the need and return on investment is provided in 
the Permit Management Software Needs Assessment and Return on Investment Report. This 
software is needed for department efficiency and to address requested services from the 
public. The return on investment identified an estimated savings of $784,570 over the next 11 
years, primarily from maintenance fees and reducing the need for additional staff. This item is 
DDS' highest risk and is supported by the IT Steering Committee.

Project Status: The software has been purchased from Superion and installation and implementation has 
begun.  Teams have been identified for review and testing of different modules based on use 
and expertise.  Transistion to new software is scheduled in January 2020.  Staff is providing 
permit, project, complaint, and code information to build software interfaces.

Maps/Images: NA

Project Status: CIP budget authority was increased by $ 198,200.  The project's FY19 budget is now 
$1,198,200.

We are still working on the items identified in our punch-list, so we're hoping to complete by 
the end of July.    

Maps/Images: NA
6.1301 DDS - Permit Management Software

Project Details:
5.1602 Main Detention Unit - Security Control Panel Replacement 

Security control panels (Inmate doors) within the Yuma County Detention Center are 
antiquated (installed in the mid '90) and no longer supported, parts are not available.
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6.1501 Superior Court-DVR/Surveillance Cameras
Project Details: Although current submission references replacement during one year, the replacement of the 

11-year old Security System in the Justice Center can be accomplished over 2 fiscal years. A 2-
year plan may require an additional 5% labor charge. Phase One is the upgrade of the 
infrastructure in the basement; replacing analog cameras in the basement & ground floor with 
digital cameras & replacing analog exterior cameras with digital cameras.  A new de-
centralized digital Security System includes @ 124 /1-pixel cameras, network video recorders 
("NVRs") with 30-day recording capability & uninterruptible power supplies. Phase Two would 
be the replacement of analog cameras with digital cameras for the 2nd & 3rd floor of the 
Justice Center. New equipment has a 3-year warranty. None of the existing obsolete 
equipment is under warranty.  CCTV is critical for Court Security operations. DVDs are used by 
law enforcement for investigations & to identify offenders & for use by General Svcs & Risk 
Management. Equipment failures in the existing system occur regularly & require replacement 
vs. repair. Equipment failures create risk for the public & 215 employees of the County 
Attorney, JP#1, Clerk's Office, Superior Court, Public Defender, General Svcs & Constable.  We 
are currently experiencing some “new” problems with our CCTV in the Historic Courthouse 
(HCh).  The parts required to make repairs and maintain these cameras are no longer 
available, nor are they being manufactured. 

Project Status: With the exception of the staff & end-user training & close-out documents, the project is 
considered completed. 
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Project Status: As the research continued, our Information Technology Services Chief Information Officer 
came across with Cherryroad Technologies company who has worked with various 
government entities and in particular with a county in northern California on a project very 
similar to ours.  We will pursue more information from this contractor to assess if it is a viable 
implementer and perhaps also visit the county government they worked with.  $895,000 were 
rolled over to FY20 for this CIP project to continue working on the project since this is a multi-
year project.
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6.1601 Oracle System Upgrade - Enterprise Resource Planning (ERP) Upgrade
Project Details: The current Oracle version (12.1.2) premier support will be ending December 2021. There is 

an imperative need for the upgrade not to exceed the published Oracle recommended 
upgrade advisory date. It is strongly recommended that when this upgrade takes place it is at 
least 1 year prior to the end of premier support.
If we were to not heed the advisory we would be placed on extended, then sustaining support 
and not eligible to the following:  
• New updates, fixes, security alerts, data fixes, and critical patch updates  
• New tax, legal, and regulatory updates 
• New upgrade scripts 
• Certification with new third-party products/versions 
• Certification with new Oracle products 
In addition to the above there will be a yearly price increase for the duration of extended and 
sustained support, doubling for sustained support. Not upgrading would affect Payroll, 
Finance, and Human Resources in receiving the updated structure patches that are 
mandatory.  We request the current on premise Oracle Enterprise Resource Planning (ERP) be 
upgraded to Oracle Cloud.  Our license agreement would then convert to a subscription based 
agreement. Updates and upgrades would be part of the Oracle Cloud subscription costs. We 
would also not require managed services from our current vendor Sierra-Cedar. We would no 
longer require Virtual Private Network (VPN) to access Oracle as it would be available from 
anywhere that has Internet access.  This will provide better disaster recovery and protection of 
the ERP. In addition, there would be no hardware refresh needed going forward. 
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Project Details: Yuma County implemented the vote center concept February 28, 2012. Equipment purchases 

during the implementation phase included touch screen voting machines, optical scanners, 
and poll books.  The equipment has performed well as staff has performed the necessary 
annual maintenance as per factory recommendations.  However, the touch screen and optical 
scanner technology is between 10-15 years old, and the poll book technology is 8-10 years 
old.  To wit, the poll books failed during the 2016 General Election as the internal memory 
(which cannot be upgraded) has been reduced through upgrades to the software, and the poll 
books could not process the frequent voter participation updates.   In the past, the Elections 
Division purchased the poll books separately from the other equipment.  However, the 
proposal includes replacement of all the equipment at the same time so that it all falls within 
the expected 10 year life cycle for new elections equipment.    

Project Status: Budget authority has been re-established for Elections Equipment not purchased at the end of 
FY18 as expected.  FY19 CIP budget is now $752,107.

Election Services has ordered the following capital items: 2 DS200 Scanners for $11,960, the 
cost to include installation and shipping; 3 Okidata Ballot on Demand printers, the cost to 
include accessories, setup, and shipping; 1 Dell Optiplex 5050 SFF CTO for $848 and an $800 
Election Management Software Install fee.  Items pending delivery as of July 16, 2019 include 
the following: 2 Poll Print Tablets and Cables ($1,020), Poll Print First Year Software and MDM 
License ($1,198), Onsite Training ($500), Cradle Point Router ($475).  The Dell Optiplex will 
ship sometime in August 2019 when ES&S completes updates to the Election Management 
Software System, and there is still an equipment installation fee pending ($230) for the 2 
DS200 printers that will be payable in August 2019 when the printers are installed.
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6.1703 Election Equipment Replacement
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6.1802 Nexsan Data Storage Refresh
Project Details: The Yuma County storage-area-network (SAN) storage (Storage for P drives, U drives, email, 

Oracle, EDMS, GIS, Veeam/Unitrends backups, etc.) was refreshed in the fourth quarter of 
2013.  The data storage hardware used in the aforementioned refresh included Nexsan E48 
storage appliances.  Nexsan has set the end-of-life (EOL) for those products for August 17, 
2019.  This means that on August 18, 2019, Yuma County will no longer have a support 
contract or be able to source replacements for failed components through the manufacturer 
for those products.  Therefore, the E48 storage appliances must be replaced before August 
17, 2019 to ensure Yuma County departments continue to have access to their data and Yuma 
County operations continue without disruption.

Project Status: All the remaining hardware was procured and delivered in June 2019.  The remaining work is 
very disruptive and requires scheduling between multiple parties, internal and external.  That 
scheduling is currently in progress.  Part of the remaining work will be very disruptive to the 
enviroment as entire datacenters will need to be taken offline.  This limits significant work to 
weekends.  Currently, it is anticipated that the major pieces will be completed by August 17th 
and data migration to the new system will begin once it is completed.  At the moment, the old 
Nexsan E48  systems should be deprecated and removed from production by the end of 
August.
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Project Status:  The Notice of Award  was issued to  Yuma Valley Contractors  for $720657.29 and Notice to 
Proceed given on 3/11/19.  Construction of new sewer force main to begin the first week of 
May, 2019 with expected Substantial Completion August 27, 2019.
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7.1201 El Prado Estates: New Sanitary Sewer Force Main Improvement District No. 97-10
Project Details: The El Prado/Sierra Pacific Joint Use Force Main was identified by the City of Yuma as 

discharging excessive amounts of Hydrogen Sulfide gas emissions into the City of Yuma 
wastewater collection system.  El Prado Estates, located at Avenue 6E and Hwy 95 was 
subsequently approved for funding from USDA-RD to construct a new single-use force main 
for El Prado that will connect to the existing Terraces Subdivision at the View lift station wet 
well - an approximate 1.2 mile run.  This connection will alleviate any odor and corrosion 
associated to El Prado's contribution to the high Hydrogen Sulfides in the joint force main, 
which has a 5-mile run to connect with the City Interceptor. The single use line should help 
reduce El Prado's overall operations and maintenance costs associated with required chemical 
feeds and ongoing monitoring in the future. El Prado will, however, still be required to 
continue  paying their 31.3% of any joint force main issue until they are able to separate from 
their partnership agreement with Sierra Pacific.  This will eliminate the complication of 
coordinating with Sierra Pacific on current force main issues and reduce El Prado's overall 
operations and maintenance going forward.


